EXHIBIT 300 Ull 393-000000042

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-09-16

Date of Last Change to Activities: 2012-06-29
Investment Auto Submission Date: 2012-02-29
Date of Last Investment Detail Update: 2012-02-29
Date of Last Exhibit 300A Update: 2012-02-29
Date of Last Revision: 2012-07-27

Agency: 393 - National Archives and Records Administration Bureau: 00 - Agency-Wide Activity
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: Description and Authority Services (DAS)

2. Unique Investment Identifier (Ull): 393-000000042

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

NARA has outgrown its existing Archival Research Catalog (ARC) system and requires a
more robust solution that is capable of scaling to support at least 250 million archival
descriptions with links to upwards of 500 million digital surrogates over the next 4-7 years.
This project will replace the current ARC C/S thick-client application with two (2) web-based,
thin-client services - one for archival descriptions and one for authorities. The project will be
conducted in 2 phases: a concept phase and a development phase. During the concept
phase, the contractor will analyze and confirm NARA'’s functional and technical requirements
and will provide the Government with a recommendation as to the best functional and
technical approach to develop the description and authority services. Based on that
recommendation, the Government will make a decision as to whether it will go forward with
the development phase of the project.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

NARA'’s Strategic Goal 2 states: We will provide prompt, easy, and secure access to our
holdings anywhere, anytime. Strategic Goal 4.2 states: By 2012, 1 percent of archival
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holdings are available online. We directly measure the extent to which our holdings have
been put online. These records include both electronic records and non-electronic records
that have been digitized, either by us or by our partners. By online we mean that the public
can retrieve copies over the Internet without an interaction with NARA staff, and the archival
context of these records is available in our online catalog. Not counted here are the electronic
holdings that we will provide upon request and are therefore not, strictly speaking, online. The
outcome of this work is that our holdings are available anywhere, anytime. Project
implementation will ensure that NARA staff continues to have access to a system that allows
them to describe the holdings at the appropriate level and quality in a centralized system and
provides access to copies of electronic and non-electronic records in a centralized, “one-stop
shop” for NARA researchers. Strategic Goal 4.3 states: By 2016, 95 percent of archival
holdings are described in an online catalog. NARA'’s online catalog enables researchers to
find the records they want, regardless of where the records are and regardless of whether
they are online or not. The current Archival Research Catalog (ARC) data entry system is not
able to scale to meet NARA's strategic goal of describing 95% of archival holdings in the
online catalog. Project implementation will ensure that NARA staff continues to have access
to a system that allows them to describe the holdings at the appropriate level and quality in a
centralized system and provides access to copies of electronic and non-electronic records in
a centralized, “one-stop shop” for NARA researchers.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

N/A as this is the first year of this investment.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

* Create and staff: IPT Working Group; and Change Control Board (CCB). ¢
Deliverables:Project Management;Project Quality Plan; Project Plan for the Concept Phase of
the Project; Concept of Operations (CONOPS); Analysis of Alternatives; SOA System
Architecture Development and Execution Plan; Data Service Plan; Data Migration Plan;
Preliminary Design Document; Draft version of the COTS Acquisition and Acceptance Test
Plan; Detailed Design Document; Draft version of the Unit/Component Test Plans; Draft
version of the System Test and Evaluation Plan; Draft version of the System Integration Plan;
and Draft version of the Security Plan and Security Control Document. « Complete the DAS
prototype and demonstrate the prototype to NARA Office Liaisons. ¢ Baseline the functional
and technical requirements. « Create a fully developed Project Plan for Phase Il of the
Project. « Complete Software Development of Iteration 1.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$2.4
$0.3
$0.5
$3.2
$0.0
$0.0
0

$3.2
$0.5

$3.3

100.00%

$0.0
$3.3
$0.5
$3.8
$0.0
$0.0

$3.8
$0.5

$3.8

100.00%

$0.0
$0.5
$0.5
$1.0
$1.0
$0.1
$1.1

$2.1
$0.6
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2. If the funding levels have changed from the FY 2012 President's Budget request for

PY or CY, briefly explain those changes:
This is a new investment and hence the Summary of Funding information was not included in

the FY2012 Budget.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 8800 NAMA-10-C-0
011

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
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Exhibit 300B: Performance Measurement Report

Section A: General Information
Date of Last Change to Activities: 2012-06-29
Section B: Project Execution Data

Table 11.B.1 Projects

2 Development Iterative Development.

3 Integration Planning Configure environment and
finalize integration plan.

4 Integration and System Testing Finalize system test and
integration plans.
5 Training Prepare training material and
user guides.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

2 Development
3 Integration Planning
4 Integration and

System Testing

5) Training
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2 Iteration 1
Development

2 Iteration 2
Development

2 Iteration 3
Development

4 System Test and
Evaluation Plan

3 Configure Cloud
Hosting

Risk/feature analysis

for Iteration 1, feature

development, testing,

and demonstration to
NARA.

Risk/feature analysis
for Iteration 2, feature
development, testing,
and demonstration to
NARA.

Risk/feature analysis
for Iteration 3, feature
development, testing,
and demonstration to
NARA.

Final updates to the
existing plan, submit
to NARA for review
and update based on
NARA
edits/comments

Award a cloud hosting
contract for the DAS
training, test, and
production
environments and
configure the
environments with
Oracle, jBoss SOA-P,
Synaptica, Active MQ,
Linux, and Windows
2008 licenses.

2011-10-31

2012-02-29

2012-08-17

2012-08-23

2012-08-30

Key Deliverables

2011-10-31

2012-02-29

2012-08-17

2012-08-23

2012-08-30

2011-10-31

2012-03-15

91

120

169

140

182

-15

-14

0.00%

-12.50%

-8.28%

-5.71%

-0.55%
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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